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Our ref: 11208393-Thompson-Renninger-McPeek-20

February 10, 2022

Mr. Robert Thompson Ms. Tamara McPeek

Remedial Project Manager Environmental Response and Revitalization
United States Environmental Protection Agency Ohio Environmental Protection Agency
Region V Southwest District Office

77 West Jackson Boulevard 401 East Fifth Street

Chicago, lllinois Dayton, Ohio

U.S.A. 60604 U.S.A. 45402

Mr. Steve Renninger

On-Scene Coordinator

United States Environmental Protection Agency
Region V

Emergency Response Branch

26 West Martin Luther King Drive

Cincinnati, Ohio

U.S.A. 45628

Progress Report: January 1 through 31, 2022
South Dayton Dump and Landfill Site, Moraine, Ohio (Site)

Dear Mr. Thompson, Ms. Peek, and Mr. Renninger:

This Monthly Progress Report is submitted in accordance with the Administrative Settlement and Order on
Consent (ASAOC) for Remedial Investigation/Feasibility Study (RI/FS) Proceeding Under Sections 104, 107,
and 122 of the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA), as
amended, 42 U.S.C. §§ 9604, 9607, and 9622 (United States Environmental Protection Agency [U. S. EPA])
Docket No. V-W-16-C-011) effective June 11, 2016 (RI/FS ASAOC), and the ASAOC for Removal Action
Proceeding Under Sections 104, 106(a), 107, and 122 of the CERCLA, 42 U.S.C. §§ 9604, 9606(a), 9607, and
9622 U. S. EPA Docket No. V-W-13-C-010, effective April 8, 2013 (Removal Action ASAOC), for the period of
January 1 through 31, 2022.

The next Progress Report for the month of February 2022 will be submitted on or before March 10, 2022.

Significant Developments in this Reporting Period

RI/FS ASAOC Developments

Activities conducted in January 2022 are summarized below:

—  Efforts to obtain access for the proposed monitoring well and soil gas probe installations within the Village
Park Community property (Parcel 2943) continued in January. This includes discussions between legal
counsel for the Respondents, the U. S. EPA ORC attorney and property owner representatives. The
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agreement with the property owner was completed and signed on January 18, 2022. The agreement with
the lessee was completed and signed on January 18, 2022.

— U.S. EPA provided a letter dated January 7, 2022, which includes agency comments on GHD’s soil gas
investigation results interim deliverable dated March 30, 2021.

— U.S. EPA provided a letter dated January 14, 2022, which includes agency comments related to the
Groundwater Investigation in response to GHD’s letter dated September 22, 2021.

— A conference call was conducted on January 14, 2022, to discuss project status including GHD and
agency representatives. Primary topics included Quarry Pond fish sampling, GMR investigation, and
groundwater investigation work activities to be completed in 2022.

— OnJanuary 18, 2022, GHD provided photographs of the GMR floodplain area adjacent to the Quarry Pond
to U.S. EPA and Ohio EPA. The photographs were taken by GHD on January 13 based on an agency
request following the September 2021 site visit.

— OnJanuary 25, 2022, GHD provided laboratory reports for asbestos determination in soil/fill samples to
U.S. EPA in response to an agency request regarding the results reported in the SCTM report.

— U.S. EPA provided a letter dated January 26, 2022, which includes agency comments on the revised
Current and Future Land Uses and Reuse Memorandum submitted by GHD on November 9, 2021.

—  GHD demobilized the site trailer in January 2022 based on a request from the property owner to remove
the trailer.

Removal Action ASAOC Developments
Activities conducted in January 2022 are summarized below:

—  GHD prepared for annual proficiency sampling to be conducted in February 2022 including Building 17
and Building 24.

Other activities conducted in January 2022 (related to the Explosive Gas Monitoring Plan) are summarized
below:

—  GHD submitted the Explosive Gas Monitoring Plan to U.S. EPA and Ohio EPA on January 14, 2022.

—  GHD awaits responses from property owners regarding the request for information and approval to install
gas monitoring devices. GHD submitted follow up requests to property owners that did not respond in
2021. See attached Table 1 which provides property information and response status. Property locations
are shown on Figure 1.

Summaries of all Anticipated Problems and Planned Resolutions

No difficulties/delays were encountered during this reporting period. However, the COVID-19 pandemic and
requirements for physical/social distancing, isolation, and quarantine could cause future temporary or long-term
equipment, supply and/or personnel availability issues that could affect the project schedule. Federal, state and
local orders, as well as guidance from the Centers for Disease Control and Prevention, will be reviewed and
followed before any field work or in-person meetings are conducted. We will keep U. S. EPA informed of any
potential issues as the COVID-19 pandemic continues to develop and change.
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Projected Work for the Next Reporting Period

—  GHD will continue planning and scheduling RI/FS activities in accordance with the approved work plan.
The planned activities include:

e  Prepare and submit information regarding proposed GMR investigation.

e Prepare and submit responses to agency comments related to the soil gas investigation, groundwater
investigation, and LURM report.

e  Continue preparations for Quarry Pond fish tissue sampling (to be conducted in mid-2022) including
QAPP update (based on U. S. EPA comments dated October 22, 2021) and revisions to proposed
procedures as discussed on September 30, 2021.

e Continue preparations to complete monitoring well and gas probe installations, including contractor

procurement.

— The Respondents and U. S. EPA On-Scene Coordinator will continue to work together to implement the VI
mitigation work plan. The planned activities include:

e  Preparations for annual proficiency sampling at Building 17 and Building 24 (scheduled for February

2022).

—  GHD will continue follow-up with property owners related to requests for information regarding occupied
structures and approval to install monitoring devices per the EGMP.

Should you have any questions on the above, please do not hesitate to contact us.

Yours truly

MW WL'{Q@JUWQ

Julian Hayward
Senior Engineer

+1 519 340-3724

julian.hayward@ghd.com

JH/KfILTR-20
Copy to: (all by pdf)

Ken Brown, ITW

Bryan Heath, NCR

Wendell Barner, Barner Consulting

Jim Campbell, EMI

Andrew Dorn, ITW

Kelly Martorano, Kelsey Hayes Company
Michael Hughes, Neal, Gerber & Eisenberg
Wray Blattner, Thompson Hine

Larry Silver, Langsam Stevens Silver & Hollaender
Tim Hoffman, Dinsmore & Shohl

Sally Scott, Jacobs

Brett Fishwild, Jacobs

Denise Quigley, GHD
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Lot Number

5172
5175
5176
5171
5174
3261/ 3753
4423
3262
3256
3259
3260
3263
4610
3252
3253
3254
3207
3257
3255
3258
5173 ("

2941
5054 @

5177 @

5178 @

3264 @
3274 @
3275 @
3061

3056 @
3278 @
3058 @
3057 @
3264 @
2943 @

Notes:

Tax Pin No /
Parcel ID

J44 26421 0001
J44 26421 0004
J44 26421 0005
J44 26420 0001
J44 26421 0003
J44 04105 0032
J44 04105 0031
J44 04105 0021
J44 04105 0026
J44 04105 0023
J44 04105 0024
J44 04105 0020
J44 04105 0136
J44 04105 0040
J44 04105 0034
J44 04105 0097
J44 04105 0001
J44 04105 0022
J44 04105 0035
J44 04105 0025
J44 26421 0002

J44 04101 0003
J44 04102 0040

J44 26421 0006

J44 26422 0001

J44 04105 0093
J44 04105 0089
J44 04105 0019
J44 04102 0019
J44 04102 0001
J44 04105 0059
J44 04102 0014
J44 04102 0030
J44 04105 0094
J44 04101 0005

(1) Monitoring device installed.
(2) No occupied buildings located within 200 ft of the South Dayton Dump & Landfill Site OU1 boundary
(3) Valley Asphalt notifed GHD verbally that they intend to conduct gas monitoring independently

GHD 11208393-LTR-Thompson-Renninger-McPeek-20-T1.xIsx

Distance
from Site

Site
Site
Site
Site
Site
Site
Site
200 ft
200 ft
200 ft
200 ft
200/1000 ft
Site
200 ft
200/1000 ft
200 ft
200 ft
200/1000 ft
200/1000 ft
200/1000 ft
Site

Site
Site

Site

Site

200 ft
200 ft
200 ft
200/1000 ft
Site/200 ft/1000 ft
Site/200 ft/1000 ft
Site/200 ft/1000 ft
Site/200 ft/1000 ft
200 ft /1000 ft
200 ft /1000 ft

Location Address

2003 Dryden Rd
2075 Dryden Road
2139 Dryden Road
1951 Dryden Road
2045 Dryden Road
2335 E River Road
2335 E River Road
2373 E River Road
2335 E River Road
2335 E River Road
2335 E River Road
2391 E River Road
2225 E River Road
2225 E River Road
2233 E River Road
2219 E River Road
2153 E River Road
2347 E River Road
2305 E River Road
2359 E River Road

2031 Dryden Road

1900 Dryden Road
1901 Dryden Road

No physical address

No physical address

No physical address
No physical address
No physical address
1900 Dryden Road
No physical address
No physical address
No physical address
No physical address
No physical address
2228 Dryden Road

Property Owner

Modify House LLC
GRA Real Estate LLC
GRA Real Estate LLC

B & D Limited Properties Ltd
Atherton Properties LLC
Jim City Salvage Inc.
Jim City Salvage Inc.
Jim City Salvage Inc.
Jim City Salvage Inc.
Jim City Salvage Inc.
Jim City Salvage Inc.
Jim City Salvage Inc.

non-responsive

Staton Audie

Globe Food Equipment Inc.
non-responsive

Lynne Leigh Properties LLC
non-responsive

Dayton Power and Light
Valley Asphalt Corporation

Horace J Boesch Jr and Mark Fornes TRS
(South Dayton Landfill, Environmental Remediation Trust)

Horace J Boesch Jr and Mark Fornes TRS
(South Dayton Landfill, Environmental Remediation Trust)
BD of Co Comm (owned by Counties)

Miami Conservancy District
Miami Conservancy District
Dayton Power and Light
Miami Conservancy District
Miami Conservancy District
Miami Conservancy District
Miami Conservancy District

BD of Co Comm (owned by Counties)
Village Park Community Ltd, Kettering Estates LLC

Table 1

Property Information
South Dayton Dump and Landfill Site
Moraine, Ohio

Owner Address

2003 Dryden Road, Dayton, OH 45439
non-responsive
non-responsive

1951 Dryden Rd St E, Dayton, OH 45439

2045 Dryden Road, Dayton, OH 45439

2335 E River Road, Dayton, OH 45439

2335 E River Road, Dayton, OH 45439

2335 E River Road, Dayton, OH 45439

2335 E River Road, Dayton, OH 45439

2335 E River Road, Dayton, OH 45439

2335 E River Road, Dayton, OH 45439

2335 E River Road, Dayton, OH 45439

non-responsive
non-responsive

2219 E River Road, Dayton, OH 45439
1400 Toastmaster Drive, Elgin, IL 60120
non-responsive
non-responsive

2359 E River Road, Dayton, OH 45439

non-responsive

PO Box 1247, Dayton, OH 45401
11641 Mosteller Road, Cincinati, OH 45241

2080 Byers Road, Miamisburg, OH 45342

2080 Byers Road, Miamisburg, OH 45342

W Third and St. Marys Street, Dayton, OH 45402
38 E Monument Ave, Dayton, OH 45402
38 E Monument Ave, Dayton, OH 45402
PO Box 1247, Dayton, OH 45401
38 E Monument Ave, Dayton, OH 45402
38 E Monument Ave, Dayton, OH 45402
38 E Monument Ave, Dayton, OH 45402
38 E Monument Ave, Dayton, OH 45402
W Third and St. Marys Street, Dayton, OH 45402

non-responsive

Date Letter
Sent

5-Nov-21
5-Nov-21
5-Nov-21
5-Nov-21
5-Nov-21
5-Nov-21
5-Nov-21
5-Nov-21
5-Nov-21
5-Nov-21
5-Nov-21
5-Nov-21
5-Nov-21
5-Nov-21
5-Nov-21
8-Nov-21
5-Nov-21
8-Nov-21
8-Nov-21
8-Nov-21
n/a

15-Nov-21
n/a

n/a

n/a

n/a
n/a
n/a
15-Nov-21
n/a
n/a
n/a
n/a
n/a
n/a

Date Response
Received

8-Nov-21

11-Nov-21
15-Nov-21

8-Nov-21

n/a

n/a

n/a

n/a
n/a
n/a
n/a

n/a
n/a
n/a
n/a
n/a
n/a

Follow Up
Letter Sent

25-Jan-22
25-Jan-22

25-Jan-22
25-Jan-22
25-Jan-22
25-Jan-22
25-Jan-22
25-Jan-22
25-Jan-22
25-Jan-22
25-Jan-22
25-Jan-22
26-Jan-22

26-Jan-22
26-Jan-22
26-Jan-22

Building Information Permission to Access

Provided
(Y/N)

N

zZzZzZ

Building Granted
(Y/N)

Y

zZZzZ

Comment

Page 1 of 1

Building information forthcoming

Permission denied

Permission denied
Permission denied
Permission denied

see note 1

see note 3

see note 2

see note 2

see note 2
see note 2
see note 2

see note 2
see note 2
see note 2
see note 2
see note 2
see note 2
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